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External Project Status

Project May Jun Jul  p Last . Notes
DAAC Ops TS i Y 28 Mar 2002 Working on-going staffing problems w/ 581
EDG/ECHO G G G 28 Aug 2001 ECHO 5.0 will go operational Aug 29
EDIO/SIPS B ¢ 28Aug2003 Heavy workload due to staffing, OMI
EDOS G G G 27 Jun 2001 C4 operations functioning nominally
ECS SDPS (SSDO) G G G 27 Jun 2001 Completing Navigation Discovery client
GDAAC G G G 24 Jan 2002 MODIS processing back on schedule
HST/JWST G € G 23 Oct 2001 Definition of the FY04 STScI budget for Science Ops
IMDC G G G No activity at this time
LDCM G G € 28 Aug 2001  Decision pending on whether to select a contractor
LEP/LHEA G G G 26 Sep 2002 Will transition work over to MMS (E. Ho)
LIS G € ¥-'F SE metrics on schedule; concerns over FCA
NPP SDS Vi Moy ?  247Jan 2001 NPP SDS budget has been moved out of ESDIS
NSSDC © © G Initiating SOAP-based web services for file conversions
SEEDS © G G May be folded into ESDIS evolution
SOMO Legacy G G G
Swift G G G Going to launch readiness phase
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Internal Project Status

Project May Jun Jul , Last . Notes
Adv Data Grid Prototype EEN NCH BRCE 28 Mar 2002 Work will be presented at GC Conf Dec ‘03
Fire Detection (NOAA/NASA) GES [ G Optimistic for follow-on funding
Glory (CAPS) Data System NEW Preliminary meetings w/ project manager, PI
GMAO Toolkit Gl P G EG R. Mullinix PIP work, presented 8/26
GMSEC B8 G UG Varying degrees of interest among scientists
Healthy Planet G Funding cut - E. Ho reassigned to MMS
IR&D FY03 @ G NG Final delivery scheduled for 9/30
LWS Data System NEW Other ESDIS staff may join North’s team
RASC G G G Briefed Codes A,B,M,S on 8/20
Weather Study Il c ¢ B 247ju2002 Final report is 2 months late
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